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Service Contract No:

Buyer:

Vendor:

Terms:

Taxable:
Confirm:

Ship Via:

FOB Code:
Effective Date:
Expiration Date:
Review Date:
Description:

Ship To

PO Message:
Contract Amt:
Comnmitted:
Remaining:
Print Method:

PU0O633
Page 1 of 4
6229 JAMES NELSON, JR.

SERVICE CONTRACT INQUIRY

S045576 2 Administrator:

3 RALPH NEWBERRY

7792 BABCOCK BORSIG POWER
61 AS INVOICED

Y

Y

1 VENDOR TRUCK

2 NONE

10/18/02

04/01/04

03/01/04

DESIGN, SUPPLY, AND INSTALL: BOILER

UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2,
GSB INTERMOUNTAIN POWER SERVICE CO

14 *kkkkx* * ATTENTION IPSC WAREHOUSE® * k%% %%
8,589,769.00
8,546,831.86
42,937.14

N None

Authorized for Payment: 8,112,527.20

(Fax), (E)di, (M)ail, (N)one

WHICH ONE? (E=EXIT, P#=PAGE) °?

D10112 13:34 04 MAY 2004

Intermountain Power Service Corp. USER.LIVE.DATA

Wl | {f%/ 257,340
Uil 2 %97?;;/7

pr

7204,909

IP7_035861



PURCHASING

SERVICE CONTRACT INQUIRY

Service Contract No S045576

PU0687
Page 2 of 4
Effective: 10/18/02

Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04
1 Work Release No
Work Release Description WO Number
1: 03-45576 (1) DESIGN, SUPPLY, AND INSTALL: BOILER 02-60456-0
UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2
2: 03-45576-1 (1) SYSTEM OVERFIRE AIR, FOR UNIT 1 02-60456-0
3: 03-45576-3 (1) REPAIR: TUBE SHIELDS AND SOOTBLOWERS, 03-01324-0
FOR SUPERHEAT PENDANT TUBES
4: 03-45576-4 (1) TIME AND MATERIAL WORK BY TEI, FOR UNIT 1 03-98411-0
BURNER
5: 03-45576-5 (1) OVERFIRE AIR DUCT MECHANICAL/STRUCTURAL 02-60456-20

TIME AND MATERIAL WORK BY TEI,

MODIFICATIONS BEYOND ORIGINAL SCOPE OF

CONTRACT

TO MAKE

SELECTIONS ?

Page 1.

9 records were identified.

IP7_035862



PURCHASING SERVICE CONTRACT INQUIRY PU0687
Page 2 of 4
Service Contract No S045576 Effective: 10/18/02
Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04
1 Work Release No
Work Release Description WO Number
1: 04-45576-8 (1) UNIT 2 OVERFIRE AIR AND PLATEN ADDITIONS 02-60456-0

2: 04-45576-11 (1)

3: 04-45576-12 (1)

4: 04-45576-13 (1)

9TH FLOOR PLATFORM EXTENSION FOR
INSTRUMENT CABINET; EXTENSION ON
FRONT-OF-BOILER WALKWAY

TEI T&M FOR 56 WATER PANEL "PUPS" TO
ELIMINATE ADJOINING WELD JOINTS THAT ARE
WITHIN 5" AT THE OFA WATERWALL PORTS.
MODIFY UNIT 2 JORDAN CONTROL MOUNTING
BRACKETS IN ORDER DRIVE CAN BE REVERSED;
FOR ALL EIGHT (8) BRACKETS ON OFA DUCT

02-60456-70

02-60456-72

02-60456-0

SELECTIONS °?
Page 2.

9 records

were identified.

IP7_035863



PURCHASING

CONTRACT WORK ORDERS INQURIY

Service Contract No: S045576

Buyer:
Vendor:

2 Work orders

3 RALPH NEWBERRY
7792  BABCOCK BORSIG POWER

PU0GT70

Page 4 of 4
Effective: 10/18/02
Expires: 04/01/04
Review: 03/01/04

02-60456-0
03-01324-0
03-98411-0
02-60456-20

02-60456-70

Contract
Number

Work Order Desc

Capital Tracking Work Order $045576
for addition of primary

PUNCHLIST REPAIRS TO UNIT-1 S045576
*BOILER" SECONDARY
PUNCH LIST REPAIRS TO 8045576

BURNERS FROM THE FURNACE

UNIT 1 "OVER-FIRE CONTRACTOR S045576
COST TRACKER"

COST TRACKER FOR OVER FIRE
AIR, FOR THE 9TH FLOOR

$045576

Contract Name
BABCOCK BORSIG POWER
BABCOCK BORSIG POWER
BABCOCK BORSIG POWER
BABCOCK BORSIG POWER

BABCOCK BORSIG POWER

WHICH ONE? (E=EXIT, P#=PAGE) ?

Page 1.

6 records were identified.

IP7_035864



PURCHASING PAYMENT INFORMATION PU0738

Work Rel No: 03-45576-1 Ln No: 1 7792 BABCOCK BORSIG POWER
2 Description: SYSTEM OVERFIRE AIR, FOR UNIT 1t

Committed: 4,264,884.50 | 0.00 (Other Payments)

Total Paid: 4,357,360.00 | 4,357,360.00 (Paid on Pay Authorization)

Remaining: -92,475.50 | 4,357,360.00 (Total Paid)

3 Pay Authorizations
Rel/Req Item Description Work Order Submitted Actual

1: 2 INVOICE NO. 6268-1 02-60456-0 1,313,744.00 1,313,744.00
BOILER MODEL &

2: 6 INVOICE NO. 6387-3 02-60456-0 2,529,446.00 2,529,446.00
COMPLETED BOILER

WHICH ONE (<RTN>=CONTINUE) ?
Page 1. 3 records wWere identified.

IP7_035865



PURCHASING PAYMENT INFORMATION PU0738

Work Rel No: 04-45576-13 Ln No: 1 7792 BABCOCK BORSIG POWER
2 Description: MODIFY UNIT 2 JORDAN CONTROL MOUNTING BRACKETS IN
ORDER DRIVE CAN BE REVERSED; FOR ALL EIGHT (8)
BRACKETS ON OFA DUCT

Committed: 10,697.28 | 0.00 (Other Payments)

Total Paid: 0.00 | 0.00 (Paid on Pay Authorization)
................ [=ommmm e

Remaining: 10,697.28 | 0.00 (Total Paid)

3 Pay Authorizations

Rel/Req Item Description Work Order Submitted Actual

WHICH ONE (<RTN>=CONTINUE) ?
No record retrieved.

IP7_035866



PURCHASING PAYMENT INFORMATION PU0738

Work Rel No: 04-45576-12 Ln No: 1 7792 BABCOCK BORSIG POWER
2 Description: TEI T&M FOR 56 WATER PANEL "PUPS" TO ELIMINATE
ADJOINING WELD JOINTS THAT ARE WITHIN 5" AT THE
OFA WATERWALL PORTS.

Committed: 7,542.08 | 0.00 (Other Payments)

Total Paid: 0.00 | 0.00 (Paid on Pay Authorization)
________________ [

Remaining: 7,542.08 | 0.00 (Total Paid)

3 Pay Authorizations

Rel/Req Item Description Work Order Submitted Actual

WHICH ONE (<RTN>=CONTINUE) ?
No record retrieved.

IP7_035867



PURCHASING PAYMENT INFORMATION PU0738

Work Rel No: 04-45576-11 Ln No: 1 7792 BABCOCK BORSIG POWER
2 Description: 9TH FLOOR PLATFORM EXTENSION FOR INSTRUMENT
CABINET; EXTENSION ON FRONT-OF-BOILER WALKWAY

Committed: 1,300.00 | 0.00 (Other Payments)

Total Paid: 0.00 |} 0.00 (Paid on Pay Authorization)
________________ [--mmmmmmeea

Remaining: 1,300.00 | 0.00 (Total Paid)

3 Pay Authorizations

Rel/Req Item Description Work Order Submitted Actual

WHICH ONE (<RTN>=CONTINUE) ?
No record retrieved.

IP7_035868



PURCHASING PAYMENT INFORMATION PU0O738

Work Rel No: 03-45576 Ln No: 1 7792 BABCOCK BORSIG POWER
2 Description: DESIGN, SUPPLY, AND INSTALL: BOILER
UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2

Committed: 8,589,769.00 | 0.00 (Other Payments)

Total Paid: 0.00 | 0.00 (Paid on Pay Authorization)
................ [

Remaining: 8,589,769.00 | 0.00 (Total Paid)

3 Pay Authorizations

Rel/Req Item Description Work Order Submitted Actual

WHICH ONE (<RTN>=CONTINUE) ?
No record retrieved.

IP7_035869



PURCHASING SERVICE CONTRACT INQUIRY PU0687

Page 2 of 4
Service Contract No S045576 Effective: 10/18/02
Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04
1 Work Release No
HWork Release Description WO Number

1: 04-45576-8 (1) UNIT 2 OVERFIRE AIR AND PLATEN ADDITIONS 02-60456-0
2: 04-45576-11 (1) 9TH FLOOR PLATFORM EXTENSION FOR 02-60456-70
INSTRUMENT CABINET; EXTENSION ON
FRONT-OF -BOILER WALKWAY
3: 04-45576-12 (1) TEI T&M FOR 56 WATER PANEL "PUPS" TO 02-60456-72
ELIMINATE ADJOINING WELD JOINTS THAT ARE
WITHIN 5" AT THE OFA WATERWALL PORTS.
4: 04-45576-13 (1) MODIFY UNIT 2 JORDAN CONTROL MOUNTING 02-60456-0
BRACKETS IN ORDER DRIVE CAN BE REVERSED;
FOR ALL EIGHT (8) BRACKETS ON OFA DUCT

SELECTIONS ?
Page 2. 9 records were identified.

IP7_035870



PURCHASING SERVICE CONTRACT INQUIRY PU0687

Page 2 of 4
Service Contract No S045576 Effective: 10/18/02
Buyer: 3 RALPH NEWBERRY Expires: 04/01/04
Vendor: 7792 BABCOCK BORSIG POWER Review: 03/01/04
1 Work Release No
Work Release Description WO Number
1: 03-45576 (1) DESIGN, SUPPLY, AND INSTALL: BOILER 02-60456-0
UPRATE MODIFICATIONS ON UNIT 1 AND UNIT 2
2: 03-45576-1 (1) SYSTEM OVERFIRE AIR, FOR UNIT 1 02-60456-0
3: 03-45576-3 (1) REPAIR: TUBE SHIELDS AND SOOTBLOWERS, 03-01324-0

FOR SUPERHEAT PENDANT TUBES

4: 03-45576-4 (1) TIME AND MATERIAL WORK BY TEI, FOR UNIT 1 03-98411-0
BURNER

5: 03-45576-5 (1) OVERFIRE AIR DUCT MECHANICAL/STRUCTURAL 02-60456-20
TIME AND MATERIAL WORK BY TEI, TO MAKE
MODIFICATIONS BEYOND ORIGINAL SCOPE OF
CONTRACT

SELECTIONS ?
Page 1. 9 records were identified.

IP7_035871



